Lake O’ The Cherokees Watershed, AR, KS, OK, MO
Monthly Progress Report No. 01
(FEMA Contract No, HSFEHQ-09-D-0369)
FY10 Task Order 02

Period of Coverage: September 24, 2010 – October 31, 2010
Date of Submittal: November 5, 2010
Submitted To: FEMA RVI
Prepared By: Eric Nemeth

PROGRESS TO REPORT THIS PERIOD
A. Project Setup
   • Project setup underway
      o Developing Project Execution Plans
      o Developing data for RAMPP Earned Value Management System
      o Developing Project Schedule

TECHNICAL ISSUES
A. N/A

ACTION ITEMS
A. FEMA – N/A
   B. RAMPP – N/A

OUTREACH ACTIVITIES AND MEETINGS
A. RAMPP conducted a Kickoff Meeting with the FEMA Task Order Project Monitor and the
   RAMPP Task Order Manager on October 28, 2010.

PROGRESS ANTICIPATED NEXT PERIOD
A. Project Kickoff Meeting with Study Manager and FEMA Project Monitor

SCHEDULE FOR DELIVERABLES

<table>
<thead>
<tr>
<th>Task Description</th>
<th>Percent Complete</th>
<th>Scheduled Completion Date</th>
<th>Actual Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Discovery</td>
<td>0%</td>
<td>TBD</td>
<td></td>
</tr>
</tbody>
</table>

Total Project Percent of Technical Work Complete: 0%